

<>

November 2025

SUN	MON	TUE	WED	THU	FRI	SAT
26	27	28	29	30	31	1
2	3	4	5 Creaci�n y ajuste de modulo ... Departamento de IT Juan Jos�	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22

Edit Task

Task Title

Creaci n y ajuste de modulo de tareas / Subtareas

Start Date

November 5, 2025

Due Date

Select date

Status

Incomplete

Categories

Departamento de IT

Priorities

Low

Project

13 - ATENAS PRO

Assignees

3339 - JUAN JOS  GUTIERREZ

Delete

Cancel

Save Changes

Comments

Type your reply here...

Reply